257297
Site Inspection Report | I

Inspection Date(s)_10/28/85

" Site Name Duane Marine

Site Address 26 Washington St.

Perth. Amboy, NJ

Persons Conducting Inspection: _
(Identify EPA, State, Contractors, PRPs; Public, etc.)

J. Feldstein EPA=-ERRD=SICB
B. Sprague EPA-ERRD-RPB
J. Ulshoefer EPA-ERRD-RPB
C. Militscher " EPA-ERRD-RPB

- purpose of Inspection:
(Survey, data collection, field work, progress evaluation, etc.)
Progress Evaluation visit. ] : '

Findings, Accom lishments, and Results: york is progressing well;
removal action expected to be complete in late November. Material remaining
is waiting for apptoval to go to Chem. Waste Manhagement at Emele. Met with
Dale Webster, Designated Coordinator, and discussed problem of PCB phases
in Big Green tank.

Follow-up and Recommendations: :

(Correct problems, notification of appropriate EPA/State

officials, PRPs, or contractor regarding problems, schedule

for resolution, etc.) _ : , :

PCB question needs to be resolved. Suggested meeting with W. Mugdan and

D. Kraft to interpret TSCA regulations in this particular situation. Sludge

in tank is under 500 ppm, and oil is over 500 ppm. D. Webster feels that
incerating the sludge may cost over $500,000 as opposed to $70,000 for landfilling.

RP's/Cecos are willing to do exténsive sampling of sludge after séparatioﬁ to
confirm that concentration is under 500 ppmi.

Distributij,gn:

R. Basso
M. Thompson



